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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency:

Print Date:

Western Kentucky University

04/26/2010

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2010-2(April)

Osborne, JohnProject Manager:

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots Warren Construction/Multiple Bid Packs2008-2010

Acquire Property and Construct Parking Lots-Phase I Warren Complete/In Warranty2008-2010 100 02/28/10 02/28/10

Acquire Property and Construct Parking Lots-Phase II Warren Complete/In Warranty2008-2010 100 02/28/10 02/28/10

Acquire Property and Construct Parking Lots-Phase III Warren Complete/Closed Out2008-2010 100 08/15/09 08/15/09

Acquire Property and Construct Parking Lots-Phase IV Warren Complete/Closed Out2008-2010 100 08/15/09 08/15/09

Construct Agriculture Research Services Lab Warren Design/Phase A2006-2008

Construct Baseball Clubhouse Warren Complete/In Warranty2008-2010 100 02/25/10 02/25/10

Construct Central Reg. Postsecondary Education Center 
Phase II

Warren Awaiting Initiation by Agency2006-2008

Construct Central Regional Postsecondary Education 
Center - Planning and Design

Hardin Awaiting Initiation by Agency2008-2010

Construct Chapel and Columbarium Warren In ConstructionCPBOC-11/01/08 97 06/30/10

Construct Materials Characterization/ICSET Phase II Warren Awaiting Initiation by Agency2008-2010

Construct Mesonet Computer Center Warren Awaiting Initiation by Agency2008-2010

Develop South Lawn Warren Awaiting Initiation by Agency2008-2010

Expand Preston Center - Phase II Construction Warren Complete/In Warranty2008-2010 100 01/31/10 01/31/10

Improve University Drive Intersection Warren Awaiting Initiation by Agency2008-2010

Install Bike Paths Warren Awaiting Initiation by Agency2008-2010
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Parking and Street Improvements (subproject - Phase IV:  
Upgrade  Parking Lot @ 14th St & KY St)

Warren Complete/In Warranty 100 08/31/08 12/31/09

Renovate Academic Athletic #2 Warren Multiple Subprojects2004-2006

Renovate Agriculture Expo Center Warren Awaiting Initiation by Agency2008-2010

Renovate and Expand Carroll Knicely Center Phase II Warren In Construction2008-2010 57 11/30/10

Renovate Downing University Center - Phase III Warren Design/Phase C2008-2010

Renovate Electrical Distribution - Phase V Warren Complete/Closed Out2006-2008 100 09/15/08 09/15/08

Renovate Environmental Science and Technology Hall 
Design

Warren Awaiting Initiation by Agency2008-2010

Renovate Garrett Conference Center Phase I Warren Awaiting Initiation by Agency2008-2010

Renovate Helm/Cravens Library Design Warren Awaiting Initiation by Agency2008-2010

Renovate Ivan Wilson Center Phase I Warren Design/Phase B2008-2010

Renovate Kentucky Building Design Warren Awaiting Initiation by Agency2008-2010

Renovate Preston Center - Design Warren Complete/In Warranty2004-2006 100 02/28/10 02/28/10

Renovate Science Campus Phase III Warren In Construction2008-2010 98 12/31/09

Comments: Building construction is complete, pedway portio is under construction @ 80% complete.

Renovate Science Campus-Phase II (subproject - Phase A:  
Construct Snell Hall)

Warren Complete/In Warranty2004-2006 100 08/01/09 08/01/09

Renovate Science Campus-Phase II (subproject - Phase B:  
Renovate Science and Technology Building)

Warren Awaiting Initiation by Agency2004-2006

Renovate Science Campus-Phase II (subproject - Phase C:  
Renovate Thompson Center Wing)

Warren Design/Phase C2004-2006

Renovate Science Campus-Phase II (subproject - Phase D:  
Demolish Thompson North Wing)

Warren Design/Phase C2004-2006
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Renovate Underground Electrical Infrastructure Warren Design/Phase C2008-2010

Renovate Van Meter Hall Warren Complete/In Warranty2008-2010 100 03/26/10 03/26/10

Renovate Van Meter Hall - Design Warren Complete/Closed Out2004-2006 100 03/26/10 03/26/10

Renovation & Expansion of Carroll Knicely Center Warren Multiple Subprojects2006-2008

Renovation & Expansion of Carroll Knicely Center 
(subproject - Building Renovation & Expansion)

Warren In Construction2006-2008 38 11/30/10

Repair and Renovate Craig Alumni House Warren Awaiting Initiation by Agency2008-2010

Repair/Renovate Parking Structure #1, Phase I Warren Complete/Closed Out2008-2010 100 09/30/09 09/30/09

Repair/Renovate Parking Structure #1, Phase I 
(subproject-Repair/Reno. Parking Structure 1 Phase II)

Warren In Construction2008-2010 0 09/01/10

Replace Building Ford College Business - Grise Hall 
Phase I

Warren Design/Phase B2008-2010

Replace College of Education Building - Tate Page Hall Warren In Construction2006-2008 71 12/31/10*

Replace College of Education Building Phase II Warren Awaiting Initiation by Agency2008-2010

Replace Field in Houchens/L.T. Smith Football Stadium Warren Complete/Closed Out2008-2010 100 03/30/09 03/30/09

Upgrade Steam Plant Air Quality System 
(Subprojects:Construct Baghouse; Replace Gas Fired 
Boiler)

Warren Complete/Closed Out2008-2010 100 11/18/08 11/14/08

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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